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Ms. Magalie R. Salas
Secretary
Federal Communications Commission
1919 M Street, N.W.
Room 222
Washington, D.C. 20554

Re: Petition for Reconsid ration
MM Dkt. Nos. 98-43 94-149

Dear Ms. Salas:

JAN 1 9 1999

Transmitted herewith on behalf ofKCWE-TV, Inc. are an original and nine copies
of its Petition for Reconsideration or Clarification in the above-specified rulemaking proceeding.

Respectfully submitted,

Barbara K. Gardner
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BEFORE THE ORIGINAL
Federal Communications Commission

WASHINGTON, D.C. 20554

JAN 1 9 1999
In the Matter of

1998 Biennial Regulatory Review ­
Streamlining ofMass Media Applications,
Rules, and Processes

Policies and Rules Regarding
Minority and Female Ownership of
Mass Media Facilities

To: The Commission

)
)
)
)
)
)
)
)
)

MM Dkt. No. 98-43

MM Dkt. No. 94-149

PETITION FOR RECONSIDERATION

KCWE-TV, Inc., by counsel and pursuant to Section 1.429 of the Commission's

Rules, hereby seeks limited reconsideration of the above-captioned Report and Order, FCC 98-

281 (released November 25, 1998). Specifically, KCWE requests that the Commission clarify

the impact of its new broadcast construction permit policy on permittees that are prevented from

constructing their authorized facilities until certain other events have occurred, e.g., FCC action

in an allocation rulemaking.

KCWE (formerly KCWB-TV, Inc.) has found itself in just such a circumstance

over the last several years. In 1994, its 1986 application to construct a new television station on

Channel 32 in Kansas City was granted. However, due to suburban housing development in the

intervening years, the local Board ofAldermen denied KCWE's application for a Special Use
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Permit for the property KCWE had leased for its future tower site, and KCWE discovered that

there is no fully spaced site available for Channel 32 for which it could obtain local zoning

approval. As a result, KCWE in 1996 proposed the substitution of Channel 29 for Channel 32 in

Kansas City, simultaneously filing an application to modify its construction permit to specify that

channel (utilizing a nearby site and an existing tower). Although the Commission promptly

issued a Notice of Proposed Rule Making proposing the requested substitution of Channel 29 for

Channel 32, the pendency of the digital television allotment proceeding has delayed Commission

action on the NPRM. As of this date, neither the allotment rulemaking nor KCWE's

modification application has been acted upon, and it has therefore been necessary for KCWE to

seek several extensions of its original permitY

In the Report and Order, the Commission has established a new three-year

construction period for broadcast facilities, and has also outlined two specific types of

"encumbrances" that would toll the construction period during the time that the permittee was

prevented from proceeding with construction due to causes not under its control. Unless a permit

is subject to tolling, it will become null and void at the end of three years from the initial grant of

the permit. See Report and Order, FCC 98-281 at ~~ 77-90.

KCWE has nonetheless taken the unusual step, pursuant to special temporary authority,
of constructing and operating since 1996 a full service Channel 29 facility at the same
transmitter location specified in its construction permit modification application.
Accordingly, KCWE will be able to "complete construction" as soon as the Commission
allocates Channel 29 to Kansas City and approves KCWE's application to modify its
permit to specify that frequency.
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The ftrst type ofencumbrance specifted is "an act of God," i. e., a natural disaster

such as a hurricane or earthquake. See FCC Rule 73.3598(b)(i), as revised. The only other type

of encumbrance speciftcally recognized in the new rule is the pendency of administrative or

judicial review involving the permit itself, or the pendency of a judicial proceeding "before any

court ofcompetent jurisdiction relating to any necessary local, state or federal requirement for the

construction or operation of the station, including any zoning or environmental requirement."

See FCC Rule 73.3598(b)(ii), as revised. Neither of these provisions covers the circumstance

where a permittee's ability to construct is constricted pending other types ofactions to be

undertaken, including action by the Commission.

In KCWE's case, more than three years from the initial permit grant have elapsed,

yet KCWE has never had an opportunity to construct pursuant to its existing construction permit.

KCWE doubts that the Commission would actually require forfeiture of its permit simply

because more than three years have passed without KCWE's being able to construct a Channel 32

facility, since KCWE has actually operated a full service television station since 1996 pursuant to

special temporary authority. KCWE also believes, however, that the Commission's new rules

concerning construction permits should be as clear as possible, and should therefore take into

account as many identiftable types of circumstances under which relief from the three year

construction period is warranted. Because KCWE's situation is very likely to apply to other

permittees, both currently and in the future, KCWE believes that the Commission should make

speciftc provision for this circumstance under its rules. Accordingly, KCWE proposes that the

Commission adopt a third instance under which the three year construction period will be
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automatically tolled. Specifically, it requests that the Commission adopt the following additional

"tolling" provision under revised FCC Rule 73.3598:

The period ofconstruction for an original construction permit shall toll
during any period when the permittee is operating a full service facility pursuant
to special temporary authority pending Commission action on its application for
modification of the underlying construction permit.

There should be no objection to the adoption of this minor clarification, which would reduce

confusion and ease the Commission's transition to its new construction permit procedures. For

this reason, KCWE strongly urges its adoption on reconsideration.

Respectfully submitted,

KCWE-TV, INC.

By:~'K•...H~
Meredith S. Senter, Jr.
Barbara K. Gardner

Leventhal, Senter & Lerman P.L.L.C.
2000 K Street, N.W., Suite 600
Washington, D.C. 20006
(202) 429-8970

January 19, 1999
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